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11/20/09 Statement of Ongoing Contracts as of 12/02/09

10District

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-32.3/38

10-AMA-88-60.8/66.7

Fed Aid

HB4N

HA11

HA22

HE14

HA22

HM1

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE AT

VARIOUS LOCATIONS FROM GRANT LINE

ROAD UNDERCROSSING TO 0.4 MILE WEST

OF GREENVILLE ROAD UNDER

IN AMADOR AND ALPINE COUNTIES AT

PEDDLER HILL AND CAPLES LAKE

MAINTENANCE STATIONS

IN AMADOR COUNTY AT AND NEAR FOREST

HOME FROM SACRAMENTO COUNTY LINE TO

ROUTE 49

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY IN AND NEAR BARTON

FROM 0.1 MILE WEST OF WAGON WHEEL

DRIVE TO 0.1 MILE WEST OF SILVER LAKE

ROAD

IN AMADOR COUNTY AT AND NEAR PLASSE

FROM 2.0 MILES WEST OF TRAGEDY

SPRINGS ROAD TO 0.3 MILE EAST OF KIT

CARSON LODGE ROAD

Description 

INSTALL TRAFFIC ELECTRICAL SYSTEM

CONSTRUCT TWO NEW BUILDINGS

PME CHIP SEAL

PLANTING AND IRRIGATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

APPLY SEAL COAT

Type Of Work

PRISM ENGINEERING INC.

YOUNGER GENERAL CONTRACTOR INC

INTERNATIONAL SURFACING

SYSTEMS

ODYSSEY LANDSCAPE COMPANY, INC

GEORGE REED, INC.

GRAHAM CONTRACTORS, INC.

Contractor

CA 95050

RANCHO CORDOVA, CA 95742

MODESTO, CA 95352

STOCKTON, CA 95209

SONORA, CA 95370

SAN JOSE, CA 95159

 

 

 

 

 

 

SINGH, PARMINDER

EHAB A WAHED

RICE, CLIFFORD A.

OSHITA, STANLEY T.

RICE, CLIFFORD A.

RICE, CLIFFORD A.

Resident
Engineer

(209)601-8697

(209)333-6922

(209)333-6922

(209)333-6928

(209)333-6922

(209)333-6922

 $572,013

 $6,110,583

 $483,133

 $1,961,803

 $801,115

 $312,510

Bid + CCOs

 $565,178

 $3,996,032

 $381,563

 $1,865,099

 $861,603

 $235,869

Comp To  date

 $0

 $249,506

 $0

 $0

 $0

 $0

This Month

12/03/08

03/18/08

04/09/09

11/20/06

06/11/09

06/11/09

Awarded

12/18/08

04/17/08

04/24/09

12/26/06

06/24/09

06/25/09

Approved

10/27/09

08/13/10

11/03/09

12/31/12

11/03/09

11/03/09

Est Comp

 100%

 15%

 100%

 0%

 100%

 100%

%Time

 100%

 65%

 100%

 0%

 100%

 100%

% Work 

COMPLETED

SUSPENDED

COMPLETED

PLANT EST

SATIS

SUSPENDED

SUSPENDED

Message

10-0N1404

10-444204

10-0S4904

10-049954

10-0S4704

10-0S4404

Contract 

  

  

  

  

SARR-P088-(052)E

SARR-P088-(053)E

  

  

  

  

  P0-88 0-(2E)

  P0-88 0-(3E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

630 REED STREET SANTA CLARA,

3195 FITZGERALD ROAD

POST OFFICE BOX 4770

800 WEST EIGHT MILE ROAD

POST OFFICE BOX 548

POST OFFICE BOX 26770

PARADISE CONSTRUCTION

OFFICE 157 SLOAN

COURT SUITE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

B TRACY CA 95304

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

10/27/09

11/03/09

11/03/09

11/03/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/09 Statement of Ongoing Contracts as of 12/02/09

10District

10-CAL-49-20.5/30.9

10-MER-5-.4/32.3

10-MER-5-4.5/5.3

10-MER-59-22.6/23.3

10-MER-99-15.2/16.2

10-MER-99-15.8/17.3

Fed Aid

HB4N

HB1

HB1

HA25

HA21

Pgm Code

IN CALAVERAS CO NR SAN ANDREAS FROM

RTE 12 TO 0.7 MI N OF NORTH LOMBARD I

DR & IN CALAVERAS AND AMADOR COUNTIES

IN AND NR JACKSON 

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MERCED COUNTY ABOUT 12 MILES

SOUTH OF LOS BANOS FROM 1.6 MILES

SOUTH TO 0.8 MILE SOUTH OF ROUTE

165/5 SEPARATION

IN MERCED COUNTY ABOUT 10 KM NORTH OF

MERCED FROM 0.2 KM SOUTH OF OAKDALE

TO 0.5 KM NORTH OF OAKDALE ROAD

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN AND NEAR MERCED

FROM 0.1 KM NORTH OF V STREET

UNDERCROSSING TO BLACK RASCAL CANAL

BRIDGE

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL TRAFFIC MONITORING STATIONS

CONSTRUCT CONCRETE BARRIER

INTERSECTION REALIGNMENT

HIGHWAY PLANTING RESTORATION

REPLACE BRIDGE

Type Of Work

GEORGE REED, INC.

RICHARD A. HEAPS INC.

ANOZIRA INCORPORATED

BART KRIEGER PROJECT MANAGER

TEICHERT CONSTRUCTION 835

SOUTH KILROY  TURLOCK, CA.

95381

WATKIN & BORTOLUSSI, INC.

R G W CONSTRUCTION INC

Contractor

SONORA, CA 95370

SACRAMENTO, CA 95829

SAN RAMON, CA 94583

TURLOCK, CA. 95381

SAN RAFAEL, CA 94901

LIVERMORE CA 94551

 

 

 

 

 

(925)606-2400

RICE, CLIFFORD A.

HASSAN JAKHAR

HASSAN JAKHAR

KEWAL VIRK

HASSAN JAKHAR

Resident
Engineer

(209)333-6922

(209)724-9096

(209)724-9096

(559)696-1545

(209)726-5485

 

 $2,091,636

 $1,533,811

 $267,420

 $1,268,938

 $1,322,468

 $20,492,520

Bid + CCOs

 $1,996,544

 $456,898

 $86,965

 $1,207,917

 $1,280,179

 $0

Comp To  date

 $0

 $187,057

 $86,965

 $307,146

 $0

 $0

This Month

01/06/09

07/08/09

09/29/09

06/25/09

01/06/06

10/08/09

Awarded

01/27/09

08/12/09

10/20/09

07/21/09

01/17/06

10/22/09

Approved

12/31/09

04/06/10

12/15/09

11/30/09

11/05/09

Est Comp

 88%

 36%

 25%

 82%

 100%

 0%

%Time

 94%

 30%

 33%

 94%

 100%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-0S4104

10-0E7204

10-0S1504

10-0F6504

10-482314

10-0K0204

Contract 

  

  

  

ACHS-S059-(048)E

ACNH-P099-(477)E

SARR-P099-(521)E

  

  

  

P S0-59 0-(8E)

--()

  P0-99 5-(1E)

  

  

  

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

POST OFFICE BOX 548

8909 FLORIN ROAD

2415 SAN RAMON VLY 4 426

P.O. BOX 3367

77 LARKSPUR STREET

P O BOX 2910

1110 WEST KETTLEMAN

LANE, SUITE 35

P. O. BOX 311 MERCED,

CA 95341

P.O. BOX 311

POST BOX 311

LODI, CA 95240

MERCED, CA 95341

MERCED, CA.

Accepted

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

10District

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-SJ-4-5.4/6.9

10-SJ-4-8.1/T14.3

10-SJ-4-15.7/19.4

10-SJ-4-/0

Fed Aid

HE14

HB1

HA22

HM3

HM3H

Pgm Code

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.4 KM NORTH OF  ATWATER

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY

IN MERCED COUNTY NEAR DELHI FROM 0.9

MILE SOUTH OF SOUTH AVENUE

OVERCROSSING TO 0.5 MILE NORTH OF

GRIFFITH ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR HOLT  FROM

0.8 KM WEST OF TRACY BOULEVARD

BOULEVARD TO 1.6 KM EAST OF TRACY

BOULEVARD

IN SAN JOAQUIN CO NEAR STOCKTON  0.2

MI EAST OF BACON ISLAND ROAD TO SAN

JOAQUIN RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM GARFIELD

STREET OVERHEAD AT EASTBOUND ROUTE

4/NORTHBOUND ROUTE 99 CONN

IN SAN JOAQUIN COUNTY NEAR DISCOVERY

BAY ON ROUTE 4 AT OLD  RIVER BRIDGE

AND NEAR TERMINOUS  ON ROUTE 12 AT

MOKELUMNE RIVER BR

Description 

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING

CURVE IMPROVEMENT

PAVEMENT REHABILITATION

TREAT BRIDGE DECKS

REPAIR BRIDGE CONTROL HOUSE

Type Of Work

BAY CITIES PAVING AND GRADING

INC.

ODYSSEY LANDSCAPE CO., INC.

DE SILVA GATES CONSTRUCTION

TOP GRADE CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

RICHARD DEBRUIN

ZONDIROS CORPORATION

Contractor

CONCORD CA 94524

LODI, CA 95242

DUBLIN CA 94568

STOCKTON CA 95203

FRENCH CAMP CA 95231

TORRANCE, CA  90501

 

 

(925)829-9220

(209)467-4102

 

 

SAYED HASHEMYAN

COLE, BRAD

NOMER GUTIERREZ

GREG BERRY

Resident
Engineer

 

(209)724-9096

 

 

(209)942-6160

(209)948-1927

 $31,513,973

 $600,971

 $6,432,432

 $4,929,465

 $860,956

 $725,934

Bid + CCOs

 $28,304,587

 $423,675

 $0

 $0

 $762,322

 $710,272

Comp To  date

 $1,557,745

 $5,264

 $0

 $0

 $67,645

 $36,071

This Month

03/20/08

08/19/08

09/03/09

07/23/09

02/26/09

10/23/08

Awarded

04/07/08

09/10/08

09/21/09

08/10/09

03/20/09

11/14/08

Approved

08/23/10

07/31/12

12/30/09

12/02/09

Est Comp

 0%

 23%

 0%

 0%

 100%

 99%

%Time

 0%

 70%

 0%

 0%

 84%

 98%

% Work 

PLANT EST

SATIS

 

 

 

SUSPENDED

 

Message

10-414814

10-0L5804

10-0H04U4

10-283204

10-0N2604

10-0C1504

Contract 

  

ACST-P099-(515)E

SARR-P004-(133)E

ACST-P004-(132)E

  

  

  

  P0-99 5-(5E)

  P0-04 1-(3E)

  P0-04 1-(2E)

  

  

  

--()

--()

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 6227

5400 WEST HIGHWAY 12

P O BOX 2909

315 FYFFE AVENUE SUITE G

P O BOX 1355

2401 208TH STREET, SUITE C8

490 S. GOLDEN STATE

BLVD.

1110 WEST KETTLEMAN

LANE, SUITE 35

611 SAN JUAN AVENUE

TURLOCK, CA 95381-1863

LODI, CA 95240

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

10District

10-SJ-5-.3/6.4

10-SJ-5-3.3/49.2

10-SJ-12-12.4/13

10-SJ-88-3.8/4.9

10-SJ-99-21.9/21.9

10-SJ-99-27.5/0

Fed Aid

HM3

HM3

HB1

HB1

HB1

Pgm Code

IN SAN JOAQUIN COUNTY ABOUT 7 MILES

SOUTH OF LATHROP FROM GAFFERY ROAD

UNDERCROSSING TO ROUTE 5/33

SEPARATION AND OVERHEAD

IN SAN JOAQUIN COUNTY ON ROUTE 5 AT

VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR LODI  FROM

03. MILES WEST TO 0.3 MILE  EAST OF

DEVRIES ROAD

IN SAN JOAQUIN COUNTY NEAR WATERLOO

FROM 0.4 KM WEST OF BAKER ROAD TO 0.4

KM EAST OF PEZZI ROAD

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT CALAVERAS RIVER OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI  AT

ARMSTRONG ROAD

Description 

TREAT BRIDGE DECKS METHACRYLATE

TREAT BRIDGE DECKS

INSTALL TRAFFIC SIGNAL

REALIGN OFFSET INTERSECTION

REHABILITATE FRONTAGE ROADS

REPLACE HIGHWAY PLANTING

Type Of Work

C C MYERS INC

DEBRUIN CONSTRUCTION INC

TOP GRADE CONSTRUCTION

KNIFE RIVER CONSTRUCTION C/O

LEO VASCONCELOS

TOM MAYO CONSTRUCTION INC.

WATKIN & BORTOLUSSI, INC.

Contractor

RANCHO CORDOVA CA 957426811

FRENCH CAMP CA 95231

LIVERMORE CA 94551

STOCKTON, CA 95206 1722

STOCKTON, CA 95215

SAN RAFAEL, CA 94901

(916)635-9370

(209)462-5100

 

 

 

 

WAZIRI, MOHAMMAD

WAZIRI,MOHAMMAD

GREG BERRY

NOMER GUTIERREZ

MARIO D CASTILLO

COLE, BRAD / STAN

OSHITA

Resident
Engineer

(209)470-8790

(209)470-8790

(209)948-7208

(209)942-6160

(209)941-1926

(209)948-7208

 $681,185

 $364,362

 $385,690

 $1,058,735

 $275,271

 $365,600

Bid + CCOs

 $663,434

 $354,420

 $343,134

 $997,801

 $281,759

 $280,550

Comp To  date

 $129,146

 $10,493

 $40,816

 $200,205

 $0

 $0

This Month

05/19/09

04/27/09

04/15/09

05/26/09

05/28/09

01/28/09

Awarded

06/16/09

05/08/09

04/28/09

06/05/09

06/24/09

02/17/09

Approved

11/25/09

12/04/09

12/01/09

02/19/10

10/23/09

06/04/12

Est Comp

 96%

 95%

 100%

 55%

 100%

 0%

%Time

 91%

 84%

 89%

 92%

 100%

 0%

% Work 

 

 

OVER RUN

 

OVER RUN

PLANT EST

SATIS

Message

10-0N4104

10-0N2704

10-0Q8904

10-0G3204

10-0N8404

10-0N9104

Contract 

  

  

  

ACHS-P088-(051)S

  

  

  

  

  

GP08-8 05-()

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 2948

P O BOX 1355

50 CONTRACTORS STREET

655 WEST CLAY STREET

4735 E FREMONT STREET

77 LARKSPUR STREET

1110 W KETTLEMAN

LANE, SUITE 35

1110 W KETTLEMAN LN,

SUITE 35

611 SAN JUAN AVENUE

WATERFRONT

CONSTRUCTION OFFICE,

611 SAN JUAN AVE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

Accepted

11/24/09

10/23/09

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

10District

10-SJ-99-36.7/36.7

10-SJ-99-/0

10-SJ-205-2.4/0

10-SJ-205-3.0/13.6

10-STA-4-1.6/0

10-STA-33-.5/14.5

Fed Aid

HA21

HM3H

HA21

HB4C

HA21

HA22

Pgm Code

IN SAN JOAQUIN COUNTY NEAR GALT AT

COLLIER ROAD OVERCROSSING

IN SAN JOAQUIN CO. IN RIPON AT THE

STANISLAUS RIVER BRIDGE

IN SAN JOAQUIN COUNTY NEAR TRACY AT

HANSEN ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN STANISLAUS COUNTY NEAR  FARMINGTON

AT ROCK CREEK BRIDGE

IN STANISLAUS COUNTY IN NEWMAN FROM

INYO STREET TO 0.1 MILE SOUTH OF

JENSEN ROAD AND IN PATTERSON  FROM

SPERRY AVENUE TO WARD AVEN

Description 

REPAIR BRIDGE GIRDER

RESURFACE BRIDGE DECKS

REPAIR GIRDER

WIDEN FREEWAY AND BRIDGES

CONSTRUCT ROCK SLOPE  PROTECTION

REHABILITATE ROADWAY

Type Of Work

CHRISTIE CONSTRUCTORS INC.

AMERICA CIVIL CONSTRUCTORS

WEST COAST

VALENTINE CORPORATION

OC JONES/CC MYERS JV

CAL-NEVA CONSTRUCTION

SERVICES, INC

KNIFE RIVER CONSTRUCTION

Contractor

RICHMOND, CA 94804

BENICIA, CA 94510

SAN RAFAEL CA 949129337

BERKELY,CA 94710

LOOMIS, CA 95650

 

 

(415)453-3732

 

 

 

MARIO D CASTILLO

NOMER GUTIERREZ

MARQUEZ, PAM

MARQUEZ, PAMELA J

COLIN DORAN

ALFRED BLUM/ABDUL

RASHID

Resident
Engineer

(209)941-1926

(209)942-6160

(209)221-6585

(209)221-6585

(209)736-9563

(209)610-0806

 $201,286

 $2,041,212

 $824,869

 $92,814,669

 $132,972

 $1,303,730

Bid + CCOs

 $192,335

 $1,646,431

 $389,257

 $91,602,419

 $128,091

 $240,596

Comp To  date

 $0

 $138,005

 $389,257

 $64,196

 $0

 $53,126

This Month

06/04/09

05/28/09

06/08/09

03/28/06

05/27/09

08/17/09

Awarded

07/09/09

06/11/09

06/25/09

04/12/06

07/08/09

08/26/09

Approved

10/08/09

01/06/10

01/13/10

09/10/10

10/22/09

12/28/09

Est Comp

 100%

 73%

 69%

 0%

 100%

 18%

%Time

 100%

 83%

 47%

 0%

 100%

 18%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

COMPLETED

SUSPENDED

Message

10-0N3904

10-3A6304

10-0N4004

10-300164

10-0G2004

10-0G7704

Contract 

  

  

  

ACNH-X077-(014)N

  

SARR-S033-(069)E

  

  

  

  X0-77 0-(4N)

  

  S0-33 0-(9E)

  

  

  

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

4925 SEAPORT AVENUE

3701 MALLARD DRIVE,

P O BOX 9337

1520 FOURTH STREET

P.O. BOX 64

WATERFRONT

CONSTUCTION OFFICE,

611 SAN JUAN AVENUE

157 SLOAN COURT,

SUITE B

157 SLOAN COURT,

SUITE B

P.O. BOX 430

STOCKTON, CA 95203

TRACY, CA 95304

TRACY, CA 95304

ALTAVILLE, CA 95221

Accepted

10/22/09

11/03/09

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

10District

10-STA-99-1.7/14.9

10-STA-99-9.9/15

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-21.9/22.3

10-STA-108-22.4/26.5

Fed Aid

HM3

HA25

HE11

HA25

HB4N

HA22

Pgm Code

IN CALAVERAS, STANISLAUS AND SAN

JOAQUIN COUNTIES AT VARIOUS LOCATIONS

 (KP VARIOUS LOCATIONS)

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN CERES FROM

0.5 KM SOUTH OF WHITMORE AVENUE

OVERCROSSING TO 0.7 KM NORTH OF

WHITMORE AVENUE OVERCROSSING

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

IN STANISLAUS COUNTY AT SALIDA AT

ROUTE 99/219 SEPARATION

IN STANISLAUS COUNTY IN MODESTO  FROM

ROUTE 132 TO CORALWOOD DRIVE

Description 

CONSTRUCT APPROACH SLABS

PLANTING AND IRRIGATION

RECONSTRUCT INTERCHANGE

PLANTING AND IRRIGATION

WIDEN ROADWAY AND RAMPS

REHABILITATE PAVEMENT

Type Of Work

CAROLINO CONSTRUCTION

CORPORATION

WATLIN & BORTOLUSSI, INC.

NEHEMIAH CONSTRUCTION INC

ODYSSEY LANDSCAPE COMPANY

GRANITE CONSTRUCTION COMPANY

GEORGE REED INC.

Contractor

NATIONAL CITY, CA 91950

SAN RAFAEL, CA 94901

BENICIA CA 94510

LODI, CA 95242

WATSONVILLE CA 950775085

 

 

(707)746-6870

 

(831)724-1011

 

MARIO D CASTILLO

COLE, BRAD

DEOL HARMINDER

ALFRED BLUM/OBAIDULLAH

"ABDUL" RASHID

SUTTI, RENEE' M.

ALFRED BLUM/OBAIDULLAH

RASHID

Resident
Engineer

(209)941-1926

(209)667-1147

(209)667-1869

(209)948-7216

 

(209)610-0806

 $581,938

 $4,266,373

 $17,152,214

 $1,787,465

 $798,050

 $5,789,745

Bid + CCOs

 $348,928

 $3,979,999

 $12,120,370

 $1,628,368

 $0

 $5,725,603

Comp To  date

 $51,380

 $31,509

 $370,578

 $5,616

 $0

 $338,077

This Month

05/26/09

02/06/06

06/23/08

09/18/07

07/15/09

08/06/08

Awarded

06/16/09

02/22/06

07/09/08

10/16/07

07/28/09

08/15/08

Approved

12/01/09

04/07/10

07/11/11

12/23/11

11/30/09

Est Comp

 94%

 82%

 43%

 0%

 0%

 73%

%Time

 57%

 93%

 70%

 0%

 0%

 93%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

10-0N2804

10-0F7204

10-2A7704

10-0F7304

10-0K7004

10-3A7404

Contract 

  

ACNH-P099-(500)E

  

  

  

ACST-P108-(045)E

  

--()

  

  

  

  P1-08 0-(5E)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3035 EAST 8TH STREET

77 LARKSPUR STREET

801 FIRST STREET SUITE G

5400 W HWY 12

P O BOX 50085

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

PO BOX 1863

WATERFRONT

CONSTRUCTION FIELD

OFFICE

P.O. BOX 867 (952

GOODWIN DRIVE)

611 SAN JUAN AVE.,

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

TURLOCK, CA 95381

611 SAN JUAN AVE.,

STOCKTON, CA 95203

RIPON, CA. 95366

Accepted

Location
Storm Water
Plan
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10-STA-132-14.9/L16.8

10-STA-132-20.1/0

10-STA-219-.1/2.9

10-TUO-49-18.6/27.4

10-TUO-49-20.4/0

10-TUO-49-23.1/23.6

Fed Aid

HA22

HB4N

HB4C

HB1

HB1

Pgm Code

IN STANISLAUS COUNTY ON ROUTE 132 IN

MODESTO FROM L STREET TO SAN  JUAN

DRIVE

IN STANISLAUS COUNTY AT EMPIRE AT

SANTA FE AVENUE

IN STANISLAUS COUNTY AT SALIDA FROM

SOUTHBOUND RAMP INTERSECTION OF

ROUTE 99/219 SEPARATION TO 0.2 KM

WEST OF DALE ROAD

IN TUOLUMNE COUNTY IN AND NEAR SONORA

FROM 0.2 MILE SOUTH OF PESCE WAY TO

CALAVERAS COUNTY LINE

IN TUOLUMNE COUNTY NEAR SONORA AT

PARROTTS FERRY ROAD

IN TUOLUMNE COUNTY NEAR TUTTLETOWN

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO

0.1 KM SOUTH OF MORMON CREEK ROAD

Description 

PAVEMENT REHABILITATION

CONSTRUCT RIGHT TURN CHANNELIZATION

WIDEN AND RESURFACE ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL TRAFFIC SIGNALS

REALIGN ROADWAY AND WIDEN SHOULDERS

Type Of Work

TEICHERT CONSTRUCTION

GEORGE REED INC

GEORGE REED INC

GRANITE CONSTRUCTION, INC.

JASON SLAVENS  PROJECT

ENGINEER

TENNYSON ELECTRIC, INC. CURTIS

BRYANT  PROJECT MANAGER

LADD & ASSOCIATES

Contractor

TURLOCK, CA 95380

MODESTO CA 95352

MODESTO CA 95352

STOCKTON, CA 95201

LIVERMONRE, CA 94550

REDDING CA 96099-2750

 

 

(209)523-0734

 

 

 

BAL BAHADUR PAUL

SUKHI DEOL

SUTTI, RENEE' M.

ALFRED BLUM / KAREN

BONNETTI-NELSON

ALFRED BLUM / KAREN

BONNETTI-NELSON

BLUM ALFRED/KAREN

BONNETTI-NELSON

Resident
Engineer

(209)599-5264

(209)599-4255

(209)599-3699

(209)610-9363

(209)923-3254

(209)599-1940

 $4,718,975

 $140,260

 $7,090,547

 $1,037,266

 $188,898

 $1,201,423

Bid + CCOs

 $996,738

 $91,123

 $5,320,158

 $1,067,285

 $89,445

 $0

Comp To  date

 $289,776

 $91,123

 $1,366,238

 $80,271

 $0

 $0

This Month

04/10/09

06/05/09

06/19/08

06/11/09

04/27/09

09/17/09

Awarded

04/24/09

06/24/09

07/09/08

06/23/09

06/03/09

10/01/09

Approved

01/12/09

12/04/09

06/28/10

12/15/09

10/31/09

Est Comp

 53%

 100%

 58%

 30%

 98%

 0%

%Time

 21%

 65%

 75%

 97%

 48%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

10-3A6504

10-0J9004

10-0A8704

10-0S4504

10-0N9904

10-0J1504

Contract 

NH-    -(   )

  

  

SARR-P049-(145)E

  

ACHS-P049-(146)E

--()

  

  

  P0-49 1-(5E)

  

P P0-49 1-(6E)

  

  

  

--()

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

835 SOUTH KILROY ROAD

P O BOX 4760,

P O BOX 4760

PO BOX 151

7275 NATIONAL DRIVE SUITE A

PO BOX 992750

952 GOODWIN DRIVE

952 GOODWIN

DRIVE,RIPON CA 95366

P.O. BOX 867

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

RIPON, CA 95366

RIPON, CA. 95366-0867

RIPON, CA 95366

RIPON, CA 95366

RIPON CA 95366

Accepted

Location
Storm Water
Plan
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 $6,147,210 $172,067,064 $227,951,223

10-TUO-108-64.5/0

Fed Aid

HA42

Pgm Code

IN TUOLUMNE CO NEAR KENNEDY MEADOW AT

2.5 MILES WEST OF MONO COUNTY LINE

Description 

CONSTRUCT SOLDIER PILE WALL

Type Of Work

R.A. NEMETZ CONSTRUCTION CO.,

INC

Contractor

A, PO.BOX 32 WILTON,

CA95693

 

PAWAN GARG

Resident
Engineer

(209)470-8777

 $466,809

Bid + CCOs

 $444,119

Comp To  date

 $0

This Month

06/01/09

Awarded

06/26/09

Approved

11/12/09

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED

Message

10-0M2404

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

11082 HJEFF BRIAN LANE, SUITE
611 SAN JUAN AVE

STOCKTON, CA 95203

Accepted

11/12/09

Location
Storm Water
Plan



10-0N1404

10-444204

10-0S4904

10-049954

10-0S4704

10-0S4404

10-0S4104

10-0E7204

10-0S1504

10-0F6504

10-482314

10-0K0204

10-414814

10-0L5804

10-0H04U4

10-283204

10-0N2604

10-0C1504

10-0N4104

10-0N2704

10-0Q8904

10-0G3204

Contract

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-32.3/38

10-AMA-88-60.8/66.7

10-CAL-49-20.5/30.9

10-MER-5-.4/32.3

10-MER-5-4.5/5.3

10-MER-59-22.6/23.3

10-MER-99-15.2/16.2

10-MER-99-15.8/17.3

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-SJ-4-5.4/6.9

10-SJ-4-8.1/T14.3

10-SJ-4-15.7/19.4

10-SJ-4-/0

10-SJ-5-.3/6.4

10-SJ-5-3.3/49.2

10-SJ-12-12.4/13

10-SJ-88-3.8/4.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0N8404

10-0N9104

10-0N3904

10-3A6304

10-0N4004

10-300164

10-0G2004

10-0G7704

10-0N2804

10-0F7204

10-2A7704

10-0F7304

10-0K7004

10-3A7404

10-0J9004

10-3A6504

10-0A8704

10-0S4504

10-0N9904

10-0J1504

10-0M2404

Contract

10-SJ-99-21.9/21.9

10-SJ-99-27.5/0

10-SJ-99-36.7/36.7

10-SJ-99-/0

10-SJ-205-2.4/0

10-SJ-205-3.0/13.6

10-STA-4-1.6/0

10-STA-33-.5/14.5

10-STA-99-1.7/14.9

10-STA-99-9.9/15

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-21.9/22.3

10-STA-108-22.4/26.5

10-STA-132-20.1/0

10-STA-132-14.9/L16.8

10-STA-219-.1/2.9

10-TUO-49-18.6/27.4

10-TUO-49-20.4/0

10-TUO-49-23.1/23.6

10-TUO-108-64.5/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
Statement of Ongoing Contracts - Index
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District

 $3,245,108

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10District

 $227,951,223  $172,067,064

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $103,122,485

 $11,320,181

 $79,599,889

 $33,908,668

 Bid + CCO

 $97,859,334

 $6,149,279

 $63,447,380

 $4,611,070

 Work Comp

District Total:

Work completed this Period:  $3,245,108

-F-

-S-

-SH-
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